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1 BIA Brown 8/17/99 T Provide site closure document template. 08/08/00 Ongoing.

BIA attorney reviewing. Will send to MIC and
Ed Gunyah (BIA) for review. Will then send to
MOU Work Group.  Gunyah stated that the
delay in resolving this action may result from a
desire to obtain release from all liability on the
site.

2 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower
rehabilitation.

08/08/00 MIC would like to keep the tower under certain
conditions.  FAA awaiting headquarters to
decide what to do.  FAA sent Benson
information regarding how to get a site listed on
the National Historic Register.  Unless FAA
hears otherwise, they will proceed with
demolition of the tower.

3 FAA/
USAED

Swearingen/
Elconin

6/15/99 T Develop MOU administrative record. 08/22/00 Ongoing.
The FAA record is being indexed now.
Dokoozian will send out a schedule for
completion.

4 MIC Benson 10/26/99 T Look for an MIC Council action granting
selected authority to ERAC for sign-off on site
closure. Provide to MOU.

08/08/00 Ongoing.
(Linked to Item #1)

5 MIC Ridolfi 08/22/00 T Send an example of closure letter to Gunyah
and Benson.
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6 MOU 12/14/99 T Submit articles and work schedules to Benson
for newsletter.

09/20/00 08/22/00 Ongoing.

7 MOU 8/17/99 T Provide Matt Kimmel or Sam Swearingen with
project updates for the web site.

09/20/00 08/22/00 Ongoing.

Look at web page under “correspondence.”

8 MOU Renk/
Elconin

7/21/99 M Prepare C-3 Plan backup documentation. 12/00 08/22/00 Ongoing.
Jacobs has finished draft backup information for
FAA sites.  Waiting on FAA comments FAA
needs 4-5 weeks to review.  Jacobs is preparing
the Corps’ backup Sheets.  The goal is to be
completed with these by December.

9 MOU USCG
FAA
USAED

08/22/00 T Send Benson a letter explaining each agencies’
local hire policy.

10 MOU All 08/22/00 Confirm next MOU meeting for December 5,
2000 in Anchorage.
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11 USAED Hanson 2/29/00 T Obtain remaining signatures on SHPO MOAs. 08/08/00 Ongoing.

The FAA, MOA is completed.  Hanson will
pursue obtaining the signatures from
concurring parties for the USAED MOA.

12 USAED Elconin 2/8/00 T Coordinate preparation of a briefing paper
describing progress to date and plans for 2001.

08/22/00 Dokoozian will set up a meeting with
FAA/USAED/and JACOBS.
Beyette is out of town until September 5, 2000.

13 USAED Hanneman 3/15/00 M Revise QAPP. 08/08/00 Ongoing.

Hanneman has all comments.  The direction of
this QAPP needs more discussion.  Waiting on
PE sampling evaluation.

14 USAED Elconin 08/08/00 T Revive the GIS Development Project 08/22/00 Ongoing.

15 USAED Dokoozian 08/08/00 T Prepare a new schedule for C-3 Plan Update 08/08/00 Ongoing.
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16 USAED Dokoozian 08/22/00 T Send E-mail of Site 0 and database to Ridolfi,
Gunyah, and Deering.

17 USAED/
USCG

Hanneman/
Deering

4/3/00 T Review and discuss the Kodiak Soil
Management Plan.  Revise as necessary prior
to posting on the website.

08/22/00 Ongoing.

18 USCG Deering 3/15/00 Send a letter to Benson outlining plans for
USCG tank removal.

8/22/00 Ongoing.

19 USCG Deering 4/3/00 T Reconcile verbal conversations and Report
inconsistencies about UXO at Duke Island.

08/22/00 Assigned to Deering because he left the call.
Waiting on response from MSD.

20 USCG Deering 08/22/00 T Send Benson examples of a closure letter.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


